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Improving IS Action-Research with Project Management
Christian A. Estay-Niculcar, Joan A. Pastor-Collado {el_estay, pastor}@lsi.upc.es
Universitat Politècnica de Catalunya, Departament de Llenguatges i Sistemes Informàtics, Spain
(1) To search for solutions or improvements to practices.
The solutions are built reflexively with the intervention
and participation of a researcher and a group of people,
both acting in the practices, while leading to new
knowledge.

Abstract
This paper proposes to improve Information Systems
Action Research with Project Management. Our main
purpose is to promote the use of Action Research in
Information Systems qualitative studies through a project
management based formal structure.

(2) To organize AR in a typical phased cycle (top of
Figure 1), representing AR as a solution-searching and
learning process. AR four basic cycle phases are (Kemmis
and McTaggart, 1992):

Motivation

•

During the last years, the importance of ActionResearch (Lewin 1946) in Information Systems
Qualitative Research has been shown by several
researchers (Avison et al., 1999; Kock et al., 1999).
Nevertheless, the Information Systems community has
risen the need to have frameworks that allow to take
advantage and to facilitate the use of Action-Research as a
valid research method, while at the same time trying to
overcome the lack of rigor of some of its applications
(Avison et al., 1999; Baskerville, 1999; Lau, 1999).

•
•
•

To address this need, we propose to use Project
Management in order to improve the rigor in the use of
Action-Research in Information Systems (IS). In this
manner, from a first rather straightforward mapping
between Action-Research and Project Management, we
aim at the enrichment of Action-Research with Project
Management. Thus, we follow the notion of ActionResearch as a project (Kemmis and McTaggart, 1982;
McNiff et al., 1996) while suggesting a concrete set of
relevant project management tasks that, in particular, an
IS action researcher could follow (Checkland, 1981;
Mathiassen, 1998).

Planning phase (Pl) identifies a plan to follow, which
raises from the reflection of problems and an
imagined solution.
Action phase (Ac) executes the action planned, where
action is the informed, careful, deliberate, reflective
and controlled variation of the practice.
Observation phase (Ob) measures, records and
documents the action executed and its consequences.
Reflection phase (Re) analyses the action executed,
by studying, evaluating and questioning the observed
results with the current practice and expected results.
It includes Evaluating and Specifying Learning sub
phases (Susman and Evered, 1978).

Figure 1
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The paper is organized as follows. After this
introduction, the second part presents Action-Research
while the third one introduces Project Management. In the
fourth part, we explain our proposal. The last part
highlights the expected contributions and the future work.
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Action-Research (AR) is a post-positivist qualitative
research method. For our purposes, at this stage of our
research, out of the several features of AR (Avison, et al.,
1999; Baskerville, 1999; Hult and Lennung, 1980; Peters
and Robinson, 1984), we highlight and take two.
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Ex 9.2
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Several conduction problems are mentioned in using
AR in IS (Avison, et al., 1999; McKay and Cowan, 1999)
such as: the method and the approach used being not
explicit; the validation process and the relevance of the
research being unclear and/or collaborators lost during the
AR project.

Improving AR with PM
Our proposal is based in the mapping between the
phases of AR and MPGs of PM. Such mapping, which
appears as double lines in Figure 1, is in many cases
straightforward: Planning Processes with Planning phase;
Executing Processes with Action phase and, Controlling
Processes with Observation phase. However, the
relationships are not so direct in other cases:

Project Management
According to the Project Management Institute body
of knowledge guidelines (PMI, 2000, p. 2), Project
Management (PM) is "the application of knowledge,
skills, tools, and techniques to project activities in order to
meet or exceed stakeholder needs and expectations from a
project" (ibid p. 3). These PM guidelines (PMI, 2000) is
an ANSI standard and contain knowledge and practices
generally accepted in PM. Nine project management
knowledge areas describe such knowledge and practices
in terms of their component processes. These processes
are named Project Management Processes (PMPs). PMPs
"are concerned with describing and organizing the work
of the project" (ibid p. 7), and are described by inputs,
outputs and techniques/tools to transform inputs into
outputs. Furthermore, PMPs are organized into
management processes groups.

•

Initiating Processes relate to both Planning and
Reflection. With regard to Planning, AR requires
making a commitment between the action researcher
and the organization. With regard to Reflection, AR
must start with a diagnosis of the current situation.

•

Closing Processes and Reflection are related because
both are final tasks when decisions must be taken
regarding
project/research
conclusion
or
project/research cycled continuation.

•

Controlling Processes are related with Reflection
because the reflection emerges from the study or
observation of the results of control.

As a consequence of establishing, clarifying and
materializing this mapping, we have two outcomes:

Project Management Knowledge Areas (PMKAs) are nine
(bottom of Figure 1): Project Integration Management
(IM), Project Scope Management (SM), Project Time
Management (TM), Project Cost Management (CoM),
Project Quality Management (QM), Project Human
Resources Management (HRM), Project Communications
Management (CmM), Project Risk Management (RM)
and Project Procurement Management (PM).

•

AR phases are enriched and formalized with the
structure of PMPs. In this way, in order to explain the
relevance of the research, the Planning phase could
be structured with a PMP of Initiating Processes.
That PMP (5.1 in PMI, 2000 p. 9) serves to introduce
in the Planning phase tools and techniques oriented to
secure the approval of the project. Obviously, those
tools and techniques must be adjusted to measure the
potential relevance of the IS-AR project.

•

The AR cycle is enriched with new relationships
between its phases, adapted from relationships among
MPGs, linked internally by PMPs. The new
relationships are: from Observation to Planning and
from Observation to Action These new relationships
open the possibility to operational adjustment and
change according to observations realized on the
action being taken, without the need to wait to the
Reflection phase.

There are five Management Processes Groups (MPGs):
(i) Initiating Processes (IP) "recognizing that a project or
phase should begin and committing to do so".
(ii) Planning Processes (PP) to devise and to maintain "a
workable scheme to accomplish the need".
(iii) Executing Processes (EP) to coordinate "people and
other resources to carry out the plan".
(iv) Controlling Processes (CoP) to ensure "that project
objectives are met by monitoring and measuring
progress so that corrective action can be taken when
necessary".
(v) Closing Processes (ClP) to formalize "acceptance of
the project or phase and bringing it to an orderly
end."

Example integration of AR with PM in IS
To illustrate the potential benefits from the integration
of AR with PM, we now show the application of PMP
'Staff acquisition' (number 9.2 in the PMI, 2000, p. 18) in
the AR Planning phase. This PMP is related to the area
named Project Human Resources Management and to the
process group named Planning Processes (see bottom of
Figure 1).

The MPGs and their relationships are shown in the
middle of Figure 1. In particular, the grey boxes in bottom
of Figure 1 indicate the existence of PMPs related to
MPGs and to PMKAs (see below for a concrete example).
We refer the reader to the PM guidelines (PMI, 1996,
2000) for a more detailed description of the above issues.
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•

PMP 'Staff acquisition' "involves getting the human
resources needed [...] assigned to and working on the
project" (PMI, 2000, p. 18). In the context of AR, this
PMP is adapted to the negotiation of the members of the
AR group with the following features:
• Inputs.
(i) A staffing management plan to recognize the
readiness of the members of the organization.
(ii) A list of substitution members in case that some
participant abandons the AR group ('Staffing pool
description' input in PMP).
(iii) Organizational negotiation and staff motivation
practices to integrate the staff into the group and to
promote their collaboration into the research and
improvement goals ('Recruitment practices' input in
PMP).

Note that this simple example integration has
generated an entire series of considerations leading to the
enrichment of an AR project with PM. The example
configures in short a quick guide to cope with human
resources planning of the AR group. Thus, this example
already evidences the potential benefits of the full
integration: Planning phase no longer conforms to just the
preparation of the action, but also enforces the action
researcher to think explicitly and formally about the
selection of people.

• Outputs.
(i) AR group composition, clearly identifying
participants, practitioners and customers. Moreover,
it is important to show the influence relationships
among them ('Projects staff assigned' and 'Project
team directory' outputs in PMP).
(ii) To guarantee the availability of the members of the
AR group (output directed towards the PMP 11.1
'Risk identification' and towards the organization).

In addition, these inputs, outputs and, techniques/tools
should be applied referentially on two problems.

Expected contributions and future work

• Techniques/tools.
(i) Negotiation with the organization and the
practitioners ('Negotiations' technique in PMP). The
negotiation must be oriented to promote that the
practitioners become active participants of the AR
group ('Pre-assignment' technique in PMP). This
implies the generation of commitments for
participants ('Procurement' technique in PMP).
(ii) Abilities to identify the potential of the participants
and to select responsible participants.
(iii) To maintain the AR group members informed on the
purpose and the objectives of the research when the
group is in constitution.

We expect that the contributions of our on-going
research will be:

The last output (2.ii) and the last two techniques/tools
(3.ii and 3.iii) are new with regard to PM guidelines and
we suggest them in order to cope with specific
management of an AR project in IS, as drawn from the
following two referenced problems in using AR in IS:
•

The second one is indicated in West and Stansfield
(1999, p. 47): "engaging willing collaborators" in AR
is critic because an "action research study is
dependent upon the contribution made by willing and
able collaborators within a real-world problem
situation". This problem could be solved with a
staffing management plan (1.i), introducing practices
of negotiation and motivation (1. iii), by obtaining a
commitment about the availability of the members (2.
ii), with an intensive negotiation (3.i) and by
selecting rigorously the adequate participants (3.ii).

The first one is reported by Olesen and Myers (1999,
p. 329): "resources for the project [...] were not
forthcoming" because "the IT department was less
than enthusiastic about" the AR project. This problem
could had been resolved or minimized with a formal
commitment with the organization and people,
through a staffing management plan (1.i) and by
maintaining informed the participants (3.ii).

•

To improve the rigor of AR use by enriching and
formalizing AR phases with PMPs.

•

To reinforce, first, the scientific acceptation or
validity of AR in the IS research community and,
second, to facilitate the utilization of AR by part of
novel researchers in IS problems.

•

To fill a gap in AR, in general, and in IS in particular,
contributing with a more effective, concrete and
detailed management approach for AR based in PM,
that should improve the management and evaluation
of AR projects in IS (Avison, et al., 1999).

•

To increase the knowledge and comprehension about
the social qualitative dimension of IS use and
development.

Our future work is to describe in detail, to specify, to
design and to implement a tool for supporting PMP-based
IS-AR, by relating AR features to inputs, outputs and
techniques/tools of PMPs. We also pretend to test and to
validate our proposal in real IS-AR research projects.
Additionally, we think that our proposal could prove
useful in providing Information Systems Qualitative
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Research with a project-management-based basis to
prepare, to execute and to manage research projects
addressed with other qualitative research methods.
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